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AGS-Booster-Tandem/Linac Startup

|32 weeks

RHIC Cryo Cool-down/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC Systems Test (no colliding beams)

RHIC with colliding beams

RHIC Research with Cu-Cu (100x100 GeV/n)

RHIC Research with Cu-Cu (31x31 GeV/n)

RHIC Research with Cu-Cu (11x11 GeV/n)

EESENERy

RHIC Research with p-p (100x100 GeV)

RHIC Research with p-p (205x205 GeV)

|

p,O(2),S1,Fe(2),Ti

p,C,0,Si,Fe(2)

NSRL (NASA Radiobiology)

[
p,T1,,S1,Fe(

AGS (NASA)

Shutdown (RHIC)




